
 

Weekly Update 
March 11, 2013 

 

Subject:  SRM 7.2 Go-Live Postponed Until September 3, 2013 

Audience:  Procurement Directors, Finance Directors, SRM Users 

 

The go-live date for the SRM 7.2 procurement system upgrade has been postponed from July 1 

to September 3, 2013. To provide a more detailed view of the SRM 7.2 timeline adjustments, 

you will find a revised implementation schedule posted on the SCEIS Weekly Updates page in 

conjunction with this message. We hope this extension will provide agencies with ample time to 

prepare for the upgrade and allow agency users to complete year-end activities as smoothly as 

possible.   

 

If you have any questions about this change in schedule, please email them to 

sceis@sceis.sc.gov. 

http://www.sceis.sc.gov/documents/SRM_7.2_Schedule_for_9-3-2013_Go-live.pdf
mailto:sceis@sceis.sc.gov

